



# SUBSTITUTION REQUEST

(During the Bidding/Negotiating Stage)

Project: Sherman County Fairground Arena Project Substitution Request Number: 003

From: Dave Havelick

To: matth@griffinconstructionllc.com Date: 09/02/2021

jeff@pillar-inc.com A/E Project Number: 2021009

Re: Split System Prior Substitution Request Contract For: Sherman County Fair Board

Specification Title: Central Cooling Equipment Description: F/CU-1

Section: 23 60 00 Page: 1 Article/Paragraph: Part 2, 2.1, A. 7.

Proposed Substitution: LX Residential Series Split System

Manufacturer: JCI Address: Wichita, KS Phone: 877.874.7378

Trade Name: Fraser-Johnston manufactured to same specs and in same facility as YORK Model No.: TC17((CU-1)/TM9(F-1))

Attached data includes product description, specifications, drawings, photographs, and performance and test data adequate for evaluation of the request; applicable portions of the data are clearly identified.

Attached data also includes a description of changes to the Contract Documents that the proposed substitution will require for its proper installation.

The Undersigned certifies:

- Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product.
- Same warranty will be furnished for proposed substitution as for specified product.
- Same maintenance service and source of replacement parts, as applicable, is available.
- Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.
- Proposed substitution does not affect dimensions and functional clearances.
- Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the substitution.

Submitted by: Dave Havelick

Signed by: *Dave Havelick*

Firm: Sustainable Mechanical Systems

Address: 7412 SW Beaverton Hillsdale Hwy., Ste. 203, Portland, OR 97225

Telephone: 503-703-2042

## A/E's REVIEW AND ACTION

- Substitution approved - Make submittals in accordance with Specification Section 01 25 00 Substitution Procedures.
- Substitution approved as noted - Make submittals in accordance with Specification Section 01 25 00 Substitution Procedures.
- Substitution rejected - Use specified materials.
- Substitution Request received too late - Use specified materials.

Signed by: Takako Baker, MFIA Date: 9-8-21

Supporting Data Attached:  Drawings  Product Data  Samples  Tests  Reports  \_\_\_\_\_



# SUBSTITUTION REQUEST

(During the Bidding/Negotiating Stage)

Project: Sherman County Fairgrounds Arena Substitution Request Number: 001

From: Dave Havelick

To: matth@griffinconstructionllc.com  
jeff@pillar-inc.com

Date: 2; 1244243

A/E Project Number: 424322;

Re: Kpf qqt'Gpgti { 'Tgeqxtg { 'Wpk/Rt.kqt 'Uwdukwkqp

Contract For: Uj gto cp'Eqwpv{ 'Hk 'Dqctf

Specification Title: Terminal HVAC Equipment

Description: Kpf qqt'Gpgti { 'Tgeqxtg { 'Wpk

Section: 23 80 00 Page: 6

Article/Paragraph: Part 2, 404'J 0

Proposed Substitution: IEK Kpf qqt'J TX/3

Manufacturer: IEK Address: WI Phone: 866 496 1999

Trade Name: IEK Model No.: VGT X282

Attached data includes product description, specifications, drawings, photographs, and performance and test data adequate for evaluation of the request; applicable portions of the data are clearly identified.

Attached data also includes a description of changes to the Contract Documents that the proposed substitution will require for its proper installation.

The Undersigned certifies:

- Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product.
- Same warranty will be furnished for proposed substitution as for specified product.
- Same maintenance service and source of replacement parts, as applicable, is available.
- Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.
- Proposed substitution does not affect dimensions and functional clearances.
- Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the substitution.

Submitted by: F c x g ' J c x g r l e m

Signed by: Dave Havelick

Firm: Uwncpkcdrg'O gej cplectiU{ ugo u

Address: 9634'UY 'Dgcxgtvq'J knf cng'J y { 0Ug0425.'Rqt vrcpf.'QT''; 9447

Telephone: 725/925/4264

### A/E's REVIEW AND ACTION

- Substitution approved - Make submittals in accordance with Specification Section 01 25 00 Substitution Procedures.
- Substitution approved as noted - Make submittals in accordance with Specification Section 01 25 00 Substitution Procedures.
- Substitution rejected - Use specified materials.
- Substitution Request received too late - Use specified materials.

Signed by: **Takako Baker, MFIA**

Date:

**9-8-21**

Supporting Data Attached:  Drawings  Product Data  Samples  Tests  Reports  \_\_\_\_\_

# SUBSTITUTION REQUEST

TO Griffin Construction

PROJECT Sherman County Fairgrounds Arena

SPECIFIED ITEM Booster Pump

SECTION 22 10 00 PAGE 4 PARAGRAPH 2.4 B

DESCRIPTION Water Pressure Booster Package

PROPOSED SUBSTITUTION Wilco Booster Pump

Attached data includes product description, specifications, drawings, photographs, performance and test data adequate for evaluation of request including identification of applicable data portions.

Attached data also includes description of changes to Contract Documents and proposed substitution requires for proper installation.

### Undersigned certifies following items, unless modified by attachments, are correct:

1. Proposed substitution does not affect dimensions shown on drawings.
2. Undersigned pays for changes to building design, including engineering design, detailing, and construction costs caused by proposed substitution.
3. Proposed substitution has no adverse effect on other trades, construction schedule, or specified warranty requirements.
4. Maintenance and service parts available locally or readily obtainable for proposed substitution.

### Undersigned further certifies function, appearance, and quality of proposed substitutions are equivalent or superior to specified item.

### Undersigned agrees to terms and conditions for substitutions found in Bidding Documents to this proposed substitution.

Submitted By:  
Jason Mooney

Name (Printed or typed)  
Jason Mooney

Signature  
Proctor Sales Inc.

Firm Name  
27180 SW 95th Ave, Suite 3370

Address  
Wilsonville, OR 97070

City, State, Zip  
09/02/2021

Date  
503-570-8689

Tel:

General Contractor (if after award of Contract)

For use by A/E

Approved

Approved as noted

Not Approved

Received too late

By  
Takako Baker, MFIA

Date  
9-8-21

Remarks

The Construction Specifications Institute  
Northwest Region

September 1997



Advancement  
of Construction  
Technology